Reallystate — Project Dashboard

Generated: 4/8/2026, 7:25:02 PM

ROADMAP	VERIFIED TASKS	TODO TASKS	JOURNAL ENTRIES
46 / 128	**18**	**28**	**79**
82 remaining	across 7 agents	22 in progress	completed work items

TOTAL SOURCES	AGENT SKILLS
44	**43**
17 with fixtures	committed in repo

Project Progress Pipeline

1	2	3	4	5	6
Foundations and Source Registry	Database and Persistence	Runtime and Compliance Gates	Tier-1 Connectors	Tier-2, STR, and Social Overlays	Media, Dedupe, Entity Graph
COMPLETE	IN PROGRESS	NEXT	PARTIAL	NOT STARTED	NOT STARTED

7	8	9	10
Geospatial and 3D Map	Backend APIs	Frontend MVP	Reverse Publishing
NOT STARTED	PARTIAL	SHELL ONLY	GATED

Overall: 46/128 steps (36%)

Global Stages & Subtasks

Backend/API/Data — 38%

3 done, 6 current, 7 next

Done 3 | Current 6 | Next 7

- [DONE] BD-01: DB sync + control plane bootstrap
- [DONE] BD-02: Listings, CRM, Crawl APIs + DB dependencies
- [DONE] BD-03: Stats v2 (coverage breakdown)
- [CURRENT] BD-04: Auth / RBAC on CRM and listings routes
- [CURRENT] BD-05: Temporal workflow wiring
- [CURRENT] BD-09: Property analytics views + duplicate detection
- [CURRENT] BD-10: Photo classification pipeline stub
- [NEXT] BD-06: Varna-only MVP map/search + chat context APIs

- [NEXT] BD-07: AI chat API bridge for property-aware search assistant
- [NEXT] BD-08: Varna OSM 3D building data pipeline
- [NEXT] BD-12: Shop-style filter API for property feed

Tier-1/2 Scraping 50%

3 done, 4 current, 3 next

Done 3 Current 4 Next 3

- [DONE] S1-01: Homes.bg connector + fixtures
- [DONE] S1-02: OLX.bg API connector + JSON fixtures
- [DONE] S1-10: imoti.net stub (legal-gated)
- [CURRENT] S1-11: Live-safe ingestion runner (small)
- [CURRENT] S1-12: Tier-2 connector stubs (fixture-only)
- [CURRENT] S1-13: Stage-1 scraping completion check (all product types)
- [CURRENT] S1-14: Discovery pagination for ALL tier-1 sources
- [NEXT] S1-15: Live HTTP integration for tier-1 connectors
- [NEXT] S1-16: Remaining tier-2 connectors (full set)
- [NEXT] S1-17: Playwright connectors for headless-required sources

Tier-3 Partner/Vendor 56%

2 done, 5 current, 1 next

Done 2 Current 5 Next 1

- [DONE] T3-01: Tier-3 ingestion policy and integration contracts
- [DONE] T3-06: Varna-focused enrichment handoff (post stage-1 gate)
- [CURRENT] T3-02: AirDNA / Airbtics licensed data importer (fixture-first)
- [CURRENT] T3-03: BCPEA property auctions connector (fixture-first)
- [CURRENT] T3-04: Partner feed stub connectors (Airbnb/Booking.com/Vrbo)
- [CURRENT] T3-05: Official register query wrappers (Property Register / KAIS Cadastre)
- [NEXT] T3-08: STR analytics API integration (AirDNA/Airbtics — when licensed)

Tier-4 Social Overlays 43%

1 done, 4 current, 2 next

Done 1 Current 4 Next 2

- [DONE] SM-01: Social ingestion contract (policy + fixtures)
- [CURRENT] SM-02: Telegram public channel connector (fixture-first)
- [CURRENT] SM-03: X (Twitter) public monitor connector (fixture-first)
- [CURRENT] SM-05: Social collection options research (decision matrix)
- [CURRENT] SM-07: Facebook public group scraper (consent-gated)
- [NEXT] SM-04: Social lead-to-property mapping for AI chat context
- [NEXT] SM-06: Telegram live connector (Telegram Bot API or MTProto)

Frontend/Product UX 19%

1 done, 3 current, 9 next

Done 1 | Current 3 | Next 9

- [DONE] UX-01: Operator dashboard UI plan
- [CURRENT] UX-02: Beta main page — map + listings + category picker
- [CURRENT] UX-03: Wire listings feed to live `/listings` API
- [CURRENT] UX-06: Product UX structure spec (LUN-style buyer marketplace)
- [NEXT] UX-04: Varna-only LUN-style map + listings experience
- [NEXT] UX-05: AI chat panel with property/map-aware context
- [NEXT] UX-07: 3D map integration with building layer (MapLibre)
- [NEXT] UX-08: Shop view — full property feed with advanced filters (like LUN.ua)

Verification/Safety 50%

4 done, 0 current, 4 next

Done 4 | Current 0 | Next 4

- [DONE] DBG-01: Golden path check
- [DONE] DBG-02: Verify all DONE_AWAITING_VERIFY slices
- [DONE] DBG-03: Cross-agent safety audit
- [DONE] DBG-04: CI pipeline verification
- [NEXT] DBG-05: Verify stage-1 scraping is perfect before Varna 3D map MVP
- [NEXT] DBG-06: Verify all pending DONE_AWAITING_VERIFY slices (batch 2)
- [NEXT] DBG-07: End-to-end website smoke test
- [NEXT] DBG-08: Security audit — auth, injection, XSS, CORS

Lead/Orchestration 67%

4 done, 0 current, 2 next

Done 4 | Current 0 | Next 2

- [DONE] LEAD-01: Unit economics, TAM/SAM/SOM, market analysis
- [DONE] LEAD-02: Investor presentation PDF with charts
- [DONE] LEAD-03: Product UX structure plan (LUN-style)
- [DONE] LEAD-04: Varna 3D OSM building integration plan
- [NEXT] LEAD-05: Dashboard monitoring + architecture refresh (recurring)
- [NEXT] LEAD-06: GitLab CI/CD pipeline setup

Process Progress (% by lane)

BACKEND/API/DATA

TIER-1/2 SCRAPING

TIER-3 PARTNER/VENDOR

TIER-4 SOCIAL OVERLAYS

38%
3 done, 6 current, 7 next

50%
3 done, 4 current, 3 next

56%
2 done, 5 current, 1 next

43%
1 done, 4 current, 2 next

FRONTEND/PRODUCT UX
19%
1 done, 3 current, 9 next

VERIFICATION/SAFETY
50%
4 done, 0 current, 4 next

LEAD/ORCHESTRATION
67%
4 done, 0 current, 2 next

VERIFIED / DONE 18

DBG-01
Golden path check
DB

DBG-02
Verify all DONE_AWAITING_VERIFY slices
DB

DBG-03
Cross-agent safety audit
DB

DBG-04
CI pipeline verification
DB

BD-01
DB sync + control plane bootstrap
BE

BD-02
Listings, CRM, Crawl APIs + DB dependencies
BE

BD-03
Stats v2 (coverage breakdown)
BE

CURRENT 22

BD-04
Auth / RBAC on CRM and listings routes
BE

BD-05
Temporal workflow wiring
BE

BD-09
Property analytics views + duplicate detection
BE

BD-10
Photo classification pipeline stub
BE

BD-11
Unified listing database — merge scraper outputs into canonical store
BE

BD-13
User profile + auth system (buyer/renter/seller modes)
BE

UX-02

UX-01
Operator dashboard UI plan
UX

S1-01
Homes.bg connector + fixtures
S1

S1-02
OLX.bg API connector + JSON fixtures
S1

S1-10
imoti.net stub (legal-gated)
S1

T3-01
Tier-3 ingestion policy and integration contracts
T3

T3-06
Varna-focused enrichment handoff (post stage-1 gate)
T3

SM-01
Social ingestion contract (policy + fixtures)
SM

LEAD-01
Unit economics, TAM/SAM/SOM, market analysis
LD

LEAD-02
Investor presentation PDF with charts
LD

LEAD-03
Product UX structure plan (LUN-style)
LD

LEAD-04

Beta main page — map + listings + category picker
UX

UX-03
Wire listings feed to live `/listings` API
UX

UX-06
Product UX structure spec (LUN-style buyer marketplace)
UX

S1-11
Live-safe ingestion runner (small)
S1

S1-12
Tier-2 connector stubs (fixture-only)
S1

S1-13
Stage-1 scraping completion check (all product types)
S1

S1-14
Discovery pagination for ALL tier-1 sources
S1

T3-02
AirDNA / Airbtics licensed data importer (fixture-first)
T3

T3-03
BCPEA property auctions connector (fixture-first)
T3

T3-04
Partner feed stub connectors (Airbnb/Booking.com/Vrbo)
T3

Varna 3D OSM building integration plan

LD

T3-05
Official register query wrappers (Property Register / KAIS Cadastre)

T3

T3-07
BCPEA live scraper (public auctions are legal to crawl)

T3

SM-02
Telegram public channel connector (fixture-first)

SM

SM-03
X (Twitter) public monitor connector (fixture-first)

SM

SM-05
Social collection options research (decision matrix)

SM

SM-07
Facebook public group scraper (consent-gated)

SM

NEXT 28

DBG-05
Verify stage-1 scraping is perfect before Varna 3D map MVP

DB

DBG-06
Verify all pending DONE_AWAITING_VERIFY slices (batch 2)

DB

DBG-07
End-to-end website smoke test

BLOCKED 0

No items

DB

DBG-08
Security audit — auth, injection, XSS, CORS
DB

BD-06
Varna-only MVP map/search + chat context APIs
BE

BD-07
AI chat API bridge for property-aware search assistant
BE

BD-08
Varna OSM 3D building data pipeline
BE

BD-12
Shop-style filter API for property feed
BE

BD-14
Railway deployment — backend + DB + scraper worker
BE

BD-15
Scraper orchestration — continuous crawl loop
BE

BD-16
WebSocket/SSE for real-time listing updates
BE

UX-04
Varna-only LUN-style map + listings experience
UX

UX-05
AI chat panel with property/map-aware context

UX

UX-07
3D map integration with building layer (MapLibre)
UX

UX-08
Shop view — full property feed with advanced filters (like LUN.ua)
UX

UX-09
Property detail page — LUN.ua style (like lun.ua item page)
UX

UX-10
User profile cabinet — buyer/renter/seller mode switching
UX

UX-11
Vercel deployment — frontend
UX

UX-12
Admin dashboard — live operator panel
UX

UX-13
Design system — colors, typography, spacing tokens
UX

S1-15
Live HTTP integration for tier-1 connectors
S1

S1-16
Remaining tier-2 connectors (full set)
S1

S1-17

Playwright connectors for headless-required sources

S1

T3-08

STR analytics API integration (AirDNA/Airbtics — when licensed)

T3

SM-04

Social lead-to-property mapping for AI chat context

SM

SM-06

Telegram live connector (Telegram Bot API or MTProto)

SM

LEAD-05

Dashboard monitoring + architecture refresh (recurring)

LD

LEAD-06

GitLab CI/CD pipeline setup

LD

Per-Agent Next Steps

DB

Debugger

4 verified 4 todo 11 journal entries

Next Up

DBG-05: Verify stage-1 scraping is perfect before Varna 3D map MVP

BE

Backend Developer

3 verified 7 todo 16 journal entries

Currently Working On

BD-04: Auth / RBAC on CRM and listings routes

BD-05: Temporal workflow wiring

BD-09: Property analytics views + duplicate detection

BD-10: Photo classification pipeline stub

BD-11: Unified listing database — merge scraper outputs into canonical store

BD-13: User profile + auth system (buyer/renter/seller modes)

Next Up

BD-06: Varna-only MVP map/search + chat context APIs

UX

UX/UI Designer

1 verified 9 todo 13 journal entries

Currently Working On

UX-02: Beta main page — map + listings + category picker

UX-03: Wire listings feed to live `/listings` API

UX-06: Product UX structure spec (LUN-style buyer marketplace)

Next Up

UX-04: Varna-only LUN-style map + listings experience

S1

Scraper 1 (Marketplaces)

3 verified 3 todo 22 journal entries

Currently Working On

S1-11: Live-safe ingestion runner (small)

S1-12: Tier-2 connector stubs (fixture-only)

S1-13: Stage-1 scraping completion check (all product types)

S1-14: Discovery pagination for ALL tier-1 sources

Next Up

S1-15: Live HTTP integration for tier-1 connectors

T3

Scraper T3 (Vendor/Partner)

2 verified 1 todo 8 journal entries

Currently Working On

T3-02: AirDNA / Airbtics licensed data importer (fixture-first)

T3-03: BCPEA property auctions connector (fixture-first)

T3-04: Partner feed stub connectors (Airbnb/Booking.com/Vrbo)

T3-05: Official register query wrappers (Property Register / KAIS Cadastre)

T3-07: BCPEA live scraper (public auctions are legal to crawl)

Next Up

T3-08: STR analytics API integration (AirDNA/Airbtics — when licensed)

SM

Scraper SM (Social)

1 verified 2 todo 9 journal entries

Currently Working On

SM-02: Telegram public channel connector (fixture-first)

SM-03: X (Twitter) public monitor connector (fixture-first)

SM-05: Social collection options research (decision matrix)

SM-07: Facebook public group scraper (consent-gated)

Next Up

SM-04: Social lead-to-property mapping for AI chat context

LD

Lead Agent

4 verified 2 todo 0 journal entries

Next Up

LEAD-05: Dashboard monitoring + architecture refresh (recurring)